
 TIMELINE 
Colman Park Vegetation Management Plan 

 

2014 

Community meets with  
SPR staff and expresses  

interest in enhancing  
Colman Park 

 

 • Community group applies 
for a Neighborhood 
Matching Fund. 

• Friends of Colman Park 
Vista receives a Small and 
Simple grant to help them 
develop a Vegetation 
Management Plan. 

• May: Public meeting to discuss 
project and review site options 

• June: Second public workshop held 

• FoCPV presents plans to ProView 

• Revised VMP submitted to SPR 

• Oct: SPR requests edits and a plant 
list 

• Nov: SPR sends letter to FoCPV laying 
out expectations and path forward 
for project completion 

• Dec: Meeting to discuss next steps. 
SPR hires environmental consultant 

• Conversations continue 
between SPR and FoCPV 

• May: Superintendent’s report 
at Board of Park 
Commissioners 

• June: Presentation at Board of 
Park Commissioners 

• Sept: SPR Superintendent 
announces decision regarding 
Colman Park restoration 

• March: SPR Engineering, Arborist, 
and Plant Ecologist site visit 

• May: Walking tour with SPR and 
community members 

• Oct: Colman West Slope walking tour 

• Nov: Draft VMP reviewed 

• Dec: SPR develops planting scope, 
aligning with proposed VMP 

• Continue reviewing draft VMP 

• Feb: Update presented to the 
Board of Park Commissioners 

• March: VMP released for public 
comments- Mar 1- Mar 31 

• Continue restoration 
efforts at Colman 
Park 

 
 
 

NEXT 2015 2016 2017 2018 2019 


